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US Army Corps
of Engineers.

VB/I-70 Superfund Site

Phase |l
Denver, Colorado

Rapid Response/Project Resources Inc.

Rapid IV, 8A
Task Order # 0001

Weekly Budget Summary
Contract#  W9128F-04-D-0029
Award Date  10-Jun-04
Start Date:  16-Jun-04
Completion:

s+ PUBLIC

#07

Costs Thru:

7/30/2004

Original T.0. Cost $ 3,056,170.00 Budget Summary: _ . _ -
Task: Original Budget! Current Budget | _This Week | Date |
Modifications: ) - indlrect Costs: -
Current T.O. Cost $ 3,056,170.00 Construction Work Plan $ 585072 $ 585972 % K 59.24
Mobilization/Crew Rotation [$  56,926.90 [$  56,926.90 [ $ 274670 | $  21,788.78
Original Fee: @ 6.37%  $ 183,020.00 Site Admin & Indirects $  217,38074 | $ 217,389.74 | $ _ 17,824.27 | $ _ 94,632.90
Modification Fee: N/A $ - [Per Diem & Lodging $ 181,71963|$ 18171963 |$ 10,82847 |5  64,440.90
Total Fee: $ 183,020.00 Home Office Support $ 16647439 1664743 | $ - $ -
Final Report/Proj Close-Out | $  14,143.74 | $ _ 14,143.74 | § - $ -
Current T.0.Funds: $ 2.873,150.00
Direct Costs: :
Subcontracts: (Fixed Price) Site Set-up/Maintenance $§ 712426[% 712426 $ - [$ 1,279.06
1) None $ - Site Co-ordination, Pre-Excav]{ $ _ 59,001.73 | $ _ 59,801.73 | $ 544847 | $  46,674.08
[Removal, Impacted Soils $§ 28506922 | § 286069.22 |$ _ 30,780.92 [ $  132,994.98
Current T.0.Funds: $ 2,873,150.00 7D, Impacted Soils § 52666680 | $ 52660680 |$ 1365781 %  93,015.33
Site Costs to date: $ 929673.10 [Sampling & Analysis $ 10,320.38|$ 10,320.38 | $ 617.311 % 2,487.58
Site Funds Available: [$ 1,843,476.90 | Restoration/Backiill $§ 47378810 [$ 473788103 48587.10|% 319418.15
Excludes: Fee, Fixed Price Subcontracts Sod/iSeed $ 187,37640|3% 187,376.40]%  9,/6424|$  72,862.03
[ Garden/Fiwr Beds_ $ 1171080 ]$  11710.801% 2,505.36 | $ 8,281.81
Costs to Date T.0. #1: (Fos Excluded) Rock/Mulch/MiscGnd Cv | $  82,562.70 | $  82,562.70 | $ 325186 | $__ 40,545863 |
Indirect Costs  19%  $ 180,931.82 |_Sprinkler Systems $ — - 13 — - 13 - |3 1,052.87 |
Direct Costs:  81%  § 748,741.36 Post Construction Maint. $ 101,75090 |$ 101,750.90 ] 536.07 | $ 536.07
$ 029,673.18 Site Co-ord, Follow UpAsBitd $  59.801.70 [§  59,901.70 | § 947.21 [ 8 947.21
This week: Site Teardown $  9,152.301% 915230 | $ - [$ -
Indirect Costs  21% $ 31,399.44 |Community Air Monitoring $ 333970 | % 333070 | ¢ 279541 % 7,486.54
DirectCosts: 79% § 117,876.38 [FueVOR Misc Field Supplies | $  64,046.60 | 3 64,946.60 | $ 1,500.49 |$  20,239.52
$ 149,275.82 ASARCO Support $ 126175 $ 126175 $ - {3 -
LBP Assesment $ 14312220[% 14312220 [$ - 1% -
Dally Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 35244730 | % 352447.30| 9% - $ -
Indirect Costs: $ 4,077.83 Rounding Adjustment $ 00113 (0.08)
Direct Costs: $  16,871.72 Fee $ 183,02000 {$ 183,020.00 | $ - |8 -
$ 20,949.54 Totals 3,056,170.00 ] $ 3,056,170.00 | $ 149,275.83 929,673.10
** Excludes Fes, Fixed Price Subs
Site Funds Avaiable Until: |  10/30/2004 |

Target Completion, Field Ops 15 Oct 04 {155 Sites)
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VB/Ii-70 Superfund Site Weekly Cost Summary #07
Phase II Rapid IV, 8A Contract# W8128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 7/30/2004
Start Date  16-Jun-04
Rapid Response/Project Resources inc. Completion: 25-Mar-05
Page20f5
[Thra7/16/04[$ 456,317.85]|$  53,714.26 | $ ©98,1442618 13521892|$ 3660787 |$  394.21]$ - 1 T$ 780,397.37 |
Date Labor PerDiem | Equipment |_Material ] Subcontracts | Analytical Fee Daily Total | Total Phase Il l
7124/2004 65333 (% 111800}9% 323339(9% 10184 | $ - 3 - $ - 3 500656 |% 785,403.93
7/25/2004 {$ 33183 |§ 1,118.00]% 31929 |%  101.84]$ - |$ - [ - {$  187096}$ 787,274.89
7/26/2004 | $ 17,026.82 |$  1,542.56 |$ 288635 |$ 2,796.63 1% 509.14 | $ - 1% - |3 24,761521% 812,036.41
712772004 |$ 17,176.73 |$ 1,744.341$ 3,00820 |$ 4,750.86 | $ - 5 K =~ |$ 2677024 |$ 638,806.65
| 7/28/2004 |$ 1723135 |$ 172271|$% 279060 |$ 3,384.34| % - |3 N E - |$ 25120003 863,935.65
7/29/2004 |[$ 19,318.17 [$ 1,79580|9% 3,06693|% 6,930.76]8% - |$ 53108($ - |$ 3164276 |% 89557641
7/30/2004 [$ 232456018 1787.04 [$ 3135525 584042 (8 - s  8823[% - |$ 3409481[% 020673.22
This Week [§ 94.883.83 [$ 10,828.47 |$ 1853037 |$ 2390673]% 50914|$ 617.31]$ - | $ 149,275.85
To Date $ 55120168 | % 6454273 % 11667463 | $ 159,12565 |3 3711701 |5 1,011.62]% - |3 92967322
Weekly Cost by Category VB/1-70 Superfund Site
16% % I:ILabor. :
@ Per Diem $200'000
O Equipment _
12% OMatesial $150,000 SR =
WSubcontracts $100,000 —
7% 65% O Anahviical '
e $50,000 —H— |
» $. T
Cost to Date by Categol 455? @ @h
4% by Category & ,\@'9& .@"’ I Weekly Cost
OLabor @ © (Exciudes Fee)
DPer Diem w“k E"ding =4 per. Mov. Avg.
OEquipment
O Material
59% B Subcontracts
DAnalytical




$ 1,081,122.23 $ 17,57840 $ 149,275.82 $ 17,563.29

* Per Site averages do not include Lead based paint tasks.
** Fee Prorated between Soil Removal and Lead Based Painl Tasks.
= Soil Removal Fee Prorated across 155 Anticipated Sites

D VBJ/I-70 Superfund Site Weekly Budget Summary #07
Phase |l Rapid v, 8A Completed To Date Costs Thru;
Denver, Colorado  Task Order # 0001 56 ] 7/30/2004
US Nm, COI'FS lCoraneted This week
of Engineers. Rapid Response/Project Resources Inc. | 9 ]
Page 3 of 5
. ToDate _  This Week
Total Cost | Cost/Property Total Cost | Cost/Property
indirect Costs:
Construction Work Plan $ 5024 1% 1.06 {$ - 1% -
Mobilization/Crew Rotation $ 21,798.78 1% 3892613 274670 1 % 305.19 |
Site Admin & Indirects $ 9463290 % 168987 |3 1782427 1% 1,980.47
Per Diem & Lodging $ 64,44090 | 3 1150.73 | $ 1082847 | § 1,203.16
JHome Office Support $ - 13 - 13 - 13 -
Final Report/Proj Close-Out $ - |$ - 13 - 13 -
Total Indirect Costs: $ 180,931.82[ % 323093 (% 31,399.44 | E 3,488.83
Direct Costs:
Site Set-up/Maintenance § 1279063 2284 [§ S -
Site Co-ordination, Pre-Excav | $ 46674083 83347 1% 544847 | $ 605.39
Removal, Impacted Soils $ 132,004.98 [$__ 2,37491 |8  3078092|%  3,420.10
T&D, Impacted Soils b ] 93,01533 | & 166099 | § 1365781 % 1,517.53
Sampling & Analysis £ 248758 (3% 4442 | $ 617.31 | $ 68.59
Restoration/Backfill $ 319418158 5703.90 1 % 48,587.10 | 5,398.57
Sod/Seed $ 72,882031% 1301461 § 976424 1% 1,084.92
| Garden/Fiwr Beds__ $__628181]% 14789 [$ 25053618 27837
Roci/Mulch/Misc Gnd Cv 3 4054583 | § 72403 1% 326186 | % 361.32
_Sprinkler Systems $ 1095287 |% 34873 - I35 -
Post Construction Maint. 3 53607 | $ 957 1% 536.07 | $ 59.56
Site Co-ord, Follow Up AsBits | § 9472919 1691 9% 947211 % 105.25
Site Teardown $ - 3 - 3 - 3 -
Community Air Monitoring _ $ 748684 | $ 1336919 27954 | $ 31.06 |
Fuel/Qil Misc Field Supplies % 20,239.52 | $ 36142193 150049 | § 166.72
ASARCO Support 3 - |8 - |3 - |3 .
Total Direct Costs: $ 74B,741.36 13,370.381% 117,876.38 i § 13,097.38
Sub Totals; $ 92967318 $ 1660131 $ 14927582 $ 16,586.20
Fee $ 15144905 $§ 977.09 % - 3 977.09




VBI/I-70 Superfund Site Weekly Budget Summary #07
N Phase || Rapid 1V, 8A Contract# . W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 7/30/2004
US Army Corps Start Date:  16-Jun-04
of Engmaersg Rapid Response/Project Resources Inc. Compietion:  25-Mar-05
Page 4 0f 5
_ _ Completed Sites (Overall} _ -
Lead Based Paint Current Budget | Cost To Date Task Order #14[ Cross-Over |Task Order #01t Total To Date
LBP Site Co-Ord 3 - {$ - 2003 133 0 0 133
LBP Assesment $ 143,12220(% - 2004 33 80 56 169,
LBP Abatement $  352,447.301 % - Total 166 | 80 I 5 302
$ 49556850 $ -
[Avg SFiSite | 3,243 | 3,848 | 4211 | 3,631 |
Fee: $ 3157095 -
*[AvgCostSite [ $ 18,050.57|$ 16429.07|$ 16601.31 |5 17,352.29 |
* [Avg Cost/SF | $ 5509 416 (% 408] % 4.78 {
* Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SFiSite |
1{4700 Clayton St (SpSub) 9,730
213421 Columbine St 4,808
3|4442 Saint Paul St 5,000
4(5031 Steele St (SpSub) 6,862
5/3533 Harrison St 5077
6[4451 Saint Paul St 4,668
7[3728 Vine St (SpSub) 6,205
8[3344 Steele St 1,921
9[4424 Josephine St 1,590
Total SF This week 45861
Total SF Task Order #1 235,837
Total SF 2004 647,659
Total SF All Contracts (3) 1,096,633




VBI/1-70 Superfund Site Weekly Budget Summary #07
Phase Il Rapid IV, 8A Contract# W9126F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 7/30/2004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion; 25-Mar-05
PageSof §
Forward Look: }
— — _ _ DlyBum Rate | _
Task: Current Budget | CosttoDate | Remaining | 4 Week Aﬂ Duration | Estto Compt | Variance |
Indirect Costs: _
Construction Work Plan $ 5859.72 [ $ 5024 [$ 580048 (% 2.12 75 $ 158.68 [ $ 5,641.80
Mobilization/Crew Rotation  [|$  56,926.90 [$ 2179878 | $§ 3512812 |§ 51223 75 $ 38417388 (3,289.26)
Site Admin & Indirects $ _ 217,369.74 |$ 9463290 |$ 122,756.84 | $  2,051.02 75 $ 1538265513 (31,069.71)
Per_Diem & Lodging § 181,71063[$ 6444050 |§ 117,2716.73|$ 1,512.46 75 $ 113434298 3,644.44
Home Office Support 16,647.43 [ $ - |3 16647433 - 75 3 K 16,647.43 |
Final Report/Proj Close-Out 1494374 | § - 14143748 - | 75 -8 1414374
Total Indirect Costs: 492,687.16 [ $ 180,931.82 [$ 311,755.34 | § §  305,836.90 5,918.44
Direct Costs: :
Site Set-up/Maintenance 712426 [$  1,2719.06|$ 584520 % 29.28 75 [% 219619 [ $ 3,649.01
Site Co-ordination, Pre-Excav 59,901.73 |[$__46,674.08 | $_ 13227.656 |$ 1,096.89 10 _|$  10966.89 % 2,258.76 |
Removal, Impacted Soils 28506922 [$ 13299498 | § 152,074.24 | $  3,09128 75 $  231,847.04 |8 (79.772.80)
T&D, Impacted Sails 526,686.80 | $ 93,015.33 | $ 433,6/1.47 | $  2,192.57 75 $§ 16444246 S 269,229.01
Sarnplugg_g&Analysss 10,32038 |$ 248758 7.832.80 | 66.94 S 3,500.00 [ $ 4,332.80
Restoration/Backiil 47378810 [$ 319418.15[$ 154,369.95 | $ 6,920.60 75 $ 519045328  (364,675.37)
Sod/Seed 187,376.40 | $  72,882.03 | 5 114494.37 | $ 2,031.69 75 $  152,376.96 | § (37,882.59)
Garden/Fiwr Beds_ 11,71080 [$ 626181 |$  342889|%  209.49 75 $ 157116715  (12,282.68)
Rock/Muich/Mis¢ Gnd Cv 8256270 | § 4054583 | § 42,016.87 | $  753.77 75 $ 56532548  (14,51567)
| Sprinkler Systems — - 1§ 195287|% (1,95287)[ % 3511 75 $ 263298 (% (4,585.85)
Post Construction Maint. 101,750.90 [ $ 536.07 [$ 101,21483[$ 19.15 S |[$  20,000.00% 81,214.83
Site Co-ord, Follow Up As Blts 59,901.70 [ § 947.21|$ 5895449 [$ 33.83 75 $_ 5895449 (3 -
Site Teardown 9152308 - 1$ ©915230]$ - 75 $ - |3 9,152.30
[Community Air Monitoring 333970 [$§ 7486843 (4.147.14)[ 3 4354 15 |3$ 4,500.00 [ $ (864714
Fuel/Oil Misc Field Supplies 6494660 | $ 2023052 |§ 44,707.08 |§ 34757 75 $  26,066.04 | 18,630.04
ASARCO Support 1,261.75] $ - 1261.75] 8 - 75 $ 1,261.75 | § -
LBP Assesment 143,122.20 [ $ - [$ 14312220 s - 75 $ 14312220 $ -
LBP Abatement 352,447.30 | § - |$ 352,447.30]$ - 75 $  100,000.00 | $§  252,447.30
Totat Direct Costs: 2.080,402.64 | §_ 748,741.36 | $1,631,72148 | $ 16871.72] $ 1,513,160.53 118,560.85
Fee 183,020.00 [ $ - 13 133!020.001 — $ 133,020.00{$ -
Totals 3,056,170.00 | $_ 920,673.18 | $2,126,49682 | $ 2004954 1% 200201743]% _ 124,479.39
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Project Gosts for Current Week by Type

VB -1/70 Phase 111
Week Ending 7/30/2004

e \ - 5 X

e

003 Mob/Crew Rotation $ 2,748.70 | $ 2.746.70

004 Site Admir/indirects $ 17,824.26 | $ 14,461.44 $ 230608 | % 966.88

005 Lodging/Per Diem $ 10,628.40 $ 1082840

010 Site Coord, $ 544848 | $ ‘5.163.49 $ 204,99

011 Removal 3 30,780.91 | % 25,608.80 $ 517211

012 T&D $ 13657.80 | ¢ 10,513.97 $ 3,14383

013 Sampling Analysis $ 817.31 : $ 817.31
014 Backfl $ 48.587.10 | 28.479.14 $ 504110 | $ 16,000.77

015 Sod & Seed 3 9,764.25 | § 7.078.81 $ 157464 | 1,11102] % (0.093)]
016 Garden & Flowers $ 2.505.38 $ 2,505.36

017 Rock and Mulch $ 3.261.87 $ 62800 | § 2,823.77
fo18 Post Const. Maint, $ 538.07 $ 2889 | $ 509.18
019 Sie Coord Follow-up 3 ™47.21 | % 841.68 $ 105.54

021 Community Air Mon. 3 27055 $ 27955

022 FOG & Supplies 1

1,50049 S 1,500.49

Totals § 149,27582 $ 94,88382 § 10828456 § 1853038 § 2390672 $ 50914 $ 61731 %
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Project Costs JTD By Type

VB - 1/70 Phase II1
Friday, July 30, 2004
001 Const. Work Plans $ s024 | § 50.24
002 Mob/Crew Rotation $ 21,79878 [ $ 11,608.15 $ 10,100,863
004 Site Admin/indirocts $ gs63287 | $ 88,802.00 10184 | % 1670152 | $ 8,007.52
005 Lodging/Per Diem $ 84,440,857 84.440.87
008 Site Set-uoiMaint, $ 1,27907 | $ 1,233.07 s 48,00
010 Site Coord. $ 4667411 % 43,780.88 $ 188667 | § 1,008.56
011 Removal $ 13200004 | $ 10056013 $ 2183075 | § 1,586.06
012 T&D 3 93,0153 | § 67,248.25 $ 21,818.53 3,048.57
012 Sampling Analysis $ 2,487 57 $ 774.71 701358 10118
jo14 Backan $ 31941812 | §  203877.92 $ 44,178.20 | $ 71,561.90
015 Sod & Seed $ 72,861.60 | § 34,806.60 [ 747643 | S 4,181.68 26,417.21
018 Gamden & Flowers $ 8,281.81 $ 8,281.81
017 Rock and Mulch $ 40,545.84 | $ 788255 $ 82738 | % 31,855.90
018 Post ConsL Maint. $ 536.07 $ 28.89 500.18
010 Site Coord Follow-up $ Mr.21 | 8 841.68 $ 10554
021 Community Air Mon. $ 746888 $ 1,048.14 6540.70 | $ -
022 FOG & Supphies s 20,239.63 $ - 1Is 20,236.53
027 Sprinkder System $ 1,952.88 | 8 1,532.13 s 420.74

Totals § 929,673.10 $ 55120164 § 6454271 § 11667464 $ 15912561 § I7,117.01 $ 101161 §
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Project Variancs Report
VB - 1/70 Phase III
Friday, July 30, 2004
\';.:. ‘\\% 3 o
001_]Gonstruction Work Ptans 00) LS _5,855.72 58650.72 59. 1.0% 5,924.00 5864.76 5,924.00 64.28] 1.1
003 |Mobilization/Craew Rotation 500 EACH 56,620.00 56,920.90 ,708.78 50.0% 8,718.57 21,780, 43,505.20 {12331.70)] -23.4%
|_004 _|She Adminisiralion and [ndirects 4.00 1 MTH 217,389.74 217,389.74 3,632 87 45.8% 51,85581 11 X 87 {1g767.00) -50%
005 Ing & Pes Diam 4.00) MTH 181.719.63 181,719.83 34,440.87 35.0% 48,055.85 119,745.21 184,1 2480451 14% |
30§ _[Horne Cffice Support 4008 MWTH 1664743 1684743 - Ly, . 419168 15,647.43 16,047.43 a0 0% |
007 _jFinal R 1001 LS 8428.74 £,428.74 - X £,428.74 6,428.74 6,428.74 - 0%
008 )P roject Close-Cut 1001 LS 1L715.00 7,715.00 — 0.0 7,715.00 7 15.00 ,715.00 - 0%
009 _[Ske Set-up/Maintenance 18.00 | WK 1)24.26 1124.28 1,279.07 7. 448.11 5.908.70 1 81.50 9% |
| 010 ['S%e Coordinalion 155.00 | EACH 59.901.73 55,001.73 46,674.1 75.5% 306.892 35,145.19 61,816.30 181757 % |
11 _JRemcval Im| | 534,750.00 | SF 285,068.22 285068.22 133,994.B4 41.5% 0 187,687.26 592,19 562287} 126%
12_|T&D of Impacted Solis 840000 ] TON 210,756.20 219,756.20 £3,015.36 35.3% 3135 170,380.08 263, 308.M 43640.14 | 19.8%
13_|Samplng & Anakyls 24,800.00 | TON 10,320.38 10,320.38 248757 29.6% 0.41 7,876, 10,1844 (16597 -1.6%
14_|Reslomlion | 53475000 | SF 473,788.10 423,708.10 19418.12 84.2% .63 178,039.87 407.457.78 73089681 17.4%
15_[Sod & Seed 155.0¢ | EACH 147,376.40 187,376.40 7280109 43.3% 1,0086.04 £5,446.62 188,325,682 (19,04 ?.?9} -10.2%
|_016 |Garden & Flower Bed 155.00 | EACH 11,710.80 11,710.80 8,281.81 70.8% 7548 341532 11,697.13 [12.87  0.1%
N7 _JRock, Muich, & Misc 15500 EACH 82562.70 43562.70 40,545.04 48.9% 557.67 4589903 80,444.88 682101 4.7% |
18 _|Post Consiruction Malntenance | 53476000 | SF 101,750.90 101,750.90 536.07 0.5% 0.20 106,415.26 100,051.32 5200421 51% |
019_|She Coordination Follgw-up 155.00 | EACH £9.801.70 5950170 Bar.21 16% 7938 ST T4y 58,654.68 {1,247.024 .21% |
020 |5S#e Teal -] bitzat 1001 LS Al 9,152.30 - 0.0% $,152.30 815230 515220 - 0% |
©21_|Comunity Ak Montoring 4003 MTH 3339.70 3,330.70 7.485.84 100.0% 1,881.17 . 748684 447141 124.2%
422 |Fusl Ol Mise Fietd Jus g8.00] DAY 64,846.00 £4,046.60 20,239.53 A0.3% 095.50 49,541.31 £8,780.04 1,834.24 .8%__|
023 |Asarco Support 100} LS ,261.00 1,281.00 - 0% 1,261.00 1,261.00 1,261.00 - 0.0% |
Q24_1TA0 to Landfl 800008 _TON 308,930.60 306,830.60 - 0% 109.62 .40 40 0200 00% |
[ 025 [Lead Base Paint Assesment 45000 | EACH 143,122.20 1431 - 0% 318,05 14312206 43,1 150 0.0%
|_028 |\ ead Baze Paint Abatement 100.00 | EACH 7.30 A47.30 — 0% 352447 A7 7.30 - 0% |
027 _|Sprinkler System 100) LS - 50,000.00 185288 1.0% 50,073.30 48,120.44 50,073.32 13.32 1%
190 _|Fee 100 LS 183,020.00 183,020.00 - 0% 183,020.00 153,020.00 183,020.00 - 3.0% |
11
Totals 1060 LS § 23,056169.25 $ 3,056,169.25 §  620,673.10 30.4% $ 383,654.25 5 225451248 § 3,184,18558 $128,01633 4.2%
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